

1	Expand SA-CMM
2	List three principles for scheduling software projects
3	What are four useful indicators of software quality that should have measures defined and monitored by the software project team?
4	How do software characteristics differ from hardware characteristics?
5	List three issues that must be dealt with in an effective strategy for dealing with risk.
6	In software project scheduling work, what is a task (or activity) network?
7	Additional human resources can always correct Time delays in Project completion.(Y/ N)
8	Write the formula for COCOMO model.
9.	What are the two main weaknesses of LOC estimation?
10	Differentiate project metrics & process metric